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Parcel C Excavation Progress

As of Jan 10, approximately 
25,100 bcy have been 
excavated and stockpiled.    
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excavated and stockpiled.    
Approximately 26,000 bcy
estimated to be removed as 
part of Parcel C Remedial 
Action. 



Parcel C RU-C5
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RU-C5 Summary 
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10-3 looking northeast

• Excavations10-3, 10-4,10-5, 11-2 were backfilled to grade in November.  

Area will undergo final compaction and grading this week. 



Parcel C RU-C1
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•Backfill of COS-2-1 completed in October, 2013



RU-C1 Summary 

(22-1)

TPH removed 
at Bldg 214

• Excavation 22-1- Removal of CERCLA COCs completed. Backfilling with 

bridging material and clean fill to access step out locations is in progress.  

• Oily material at corner of Bldg 214 and 231 were addressed in January.  

Further TPH over-excavation along the edge of Building 231 is underway. 

TPH remains below approx 15 ft 
bgs and under Bldg 231

TPH removed at Bldg 231 
(northeastern wall)
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at Bldg 214 bgs and under Bldg 231

TPH removed at 22-1-
B01 sample location

(northeastern wall)



RU-C1 Summary (cont’d)

(22-1)

8 BRAC Program Management Office.



Parcel C RU-C4
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RU-C4 Summary 

(23-1)
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Excavation 23-1 looking south Excavation 23-1 looking south west

Excavation 23-1 looking east



RU-C4 Excavation 23-1

11 BRAC Program Management Office.



RU-C4 Summary 

(23-2, and 23-3)

• Excavations 23-2 and 

23-3 were excavated by 

others

• Confirmation samples 

were collected insitu

• 23-2 results show 

elevated organic lead 

(RG = 0.5 mg/kg) 
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(RG = 0.5 mg/kg) 

results in two of the 

sidewalls and at the 

bottom (SW01-3’=0.58 

mg/kg, SW04-3’ = 0.74 

mg/kg; B01-6’ = 0.54 

mg/kg). Over-

excavation underway 

• 23-3 sample results met 

RGs

Excavation 23-2

Excavation 23-3



RU-C4 Summary (cont’d) 

(24-1 and 24-2)

• 24-1 and 24-2 were excavated 
and sampled in January

• 24-1 contains UST S-215
• Confirmation sample results had 

exceedences of various metals 
(arsenic, manganese, organic 
lead) =>  over-excavations of each 
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23-1 looking north (Excavation D and F)

23-1 looking southeast - Bldg 203 in 
background (Excavation C)

lead) =>  over-excavations of each 
sidewall (except  the one that 
abuts Building 271) and the 
bottom were conducted.  Sample 
results pending

• 24-2 samples met RGs with the 
exception of  the bottom sample 
which exceeded manganese RG 
(1,620 mg/kg ; RG is 1,431 mg/kg)

24-1 UST exposed

Excavation 24-2

Excavation 24-1



RU-C4 Summary 

(24-1)

23-1 looking northwest 
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23-1 looking north (Excavation D and F)

23-1 looking northwest 
(Excavation C and D)

23-1 looking south (Excavation J-bedrock)



RU-C4 Summary 

(24-2)

23-1 looking northwest 
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23-1 looking north (Excavation D and F)

23-1 looking northwest 
(Excavation C and D)

23-1 looking south (Excavation J-bedrock)



RU-C4 Summary (cont’d)

(24-5)

24-5 looking south

• Excavation 24-5: A “Tier 2” 

excavation. Excavation 

complete. Bedrock 

encountered, sampled, and no 

further excavation conducted
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24-5 looking southfurther excavation conducted

• 24-5 was backfilled on  

November 26 and 27 to 

facilitate access to neighboring 

excavations

24-5 placement of bridging material



RU-C4 Excavation 24-5

17 BRAC Program Management Office.



Building 241 Summary

(18-1, 18-2, 18-3, and 18-4)
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Building 241 Summary

(18-1, 18-2, 18-3, and 18-4)

18-1
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• Excavations18-1, 18-2, 18-3, and 18-4 - Final compaction and grading is underway.

18-1

18-2 looking west
18-3 footprint compacted using a sheep’s foot; compaction testing 

pending



Parcel C Injection Locations and 

SVE System Locations

SVE Area 3SVE Area 3
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Parcel C Groundwater Remedy

Summary

• Installed, developed, and baseline 
sampled (Dec 2013 and Jan 2014):

–6 wells in Plume C1-1

–4 wells in Plume C1-2

–3 wells in Plume C1-4

–2 wells in Plume C4-1
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–2 wells in Plume C4-1

–4 well in Plume C5-1, and 

–4 wells in Plume C5-2 (C5-1 and 

C5-2 both utilized well IR06MW32A)

• Injection subcontractor mobilized to 
site 2nd week of January. 

Injection point concrete coring in Building 272



RU-C1 Plume C1-1

2013 Baseline Sampling Results
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Plume C1-5 was eliminated 
based on sampling data not 
exceeding RGs (Ref. BCT 

meeting Oct 2013).



RU-C1 Plume C1-1 

Planned Injection Locations

Example of Injection Locations and Coverage for Plume C1-1
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RU-C1 Plume C1-4

2013 Baseline Sampling Results

24 BRAC Program Management Office.



RU-C4 Plume C4-1

2013 Baseline Sampling Results
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RU-C4 Plume C4-1

Planned Injection Locations

Plume C4-1 Planned Expanded Injection Locations 
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Parcel C SVE System Locations

SVE Area 3SVE Area 3
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SVE System Summary

COMPLETED:

•All well head manifolds have been constructed and installed for 

all four systems (SVE Areas 1, 3, 6/7, and 8)

•Concrete pads and SVE skid systems have been placed at 

three of the four locations

•SVE System Startup testing (“shake-down”) was successfully 

completed at RU-C4 (SVE 1) on January 22, 2014
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completed at RU-C4 (SVE 1) on January 22, 2014

•Baseline sampling has been completed at all sites

WHAT’S LEFT: 

• Installation of piping as well as skid systems

•Placement of concrete pads

•System startup testing at the remaining three locations (some 

pending completion of excavations, compaction, and grading)



What’s Next

•Completing remaining over-excavation locations in RU-C4

•Complete backfilling of remaining excavations (approx 75 
percent complete)

•Continue waste characterization sampling of stockpiles for 
future T&D (by the Basewide T&D contractor)

•Complete replacement monitoring well installation for wells 
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•Complete replacement monitoring well installation for wells 
removed during excavation

•Survey coordinates for the most recently installed monitoring 
wells and  Bldg 253 SVE soil vapor wells 

•Complete compaction and grading (including RU-C5 area 
Plumes C5-1 and C5-2) and installation of SVE system in SVE 
Area 3 

•Complete SVE system installation and shake-down of three 
systems



Schedule

Activity Date

Complete Over-excavations As Needed September 2013 – January 2014

Import Clean Backfill October – December 2013

Placement of Backfill and Site 
Restoration

October 2013 – January 2014
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Continue Concrete Coring and Well 
Installation

September 2013 – January 2014

SVE System Assembly and Installation October 2013 – January 2014

Baseline Groundwater Sampling -
Complete

January 2014

Start Remedial Injection Bio and ZVI January 2014

Post-injection Groundwater Sampling (est.) March 2014


